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MEMORANDUM FOR USCG DISTRICT 8

SUBJECT: Forecast of Dredging and Marine Construction

TRINITY RIVER – CHANNEL TO ANAHUAC AND TRINITY RIVER
The dredge “White Rock” (Renda), reports having completed operations on 4 Jan. ADs
were scheduled for 5 Jan., and if all is clear Renda Marine will commence demobilization
that will take about 4 days to complete breaking down of pipelines.  It is anticipated
everything will be off site by approximately 10 Jan.

HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU
Dredge “Millennium” (Renda) is operating in the Houston Ship Channel adjacent to
Jacintoport. Pipeline is floating outside of channel on south side, and then is submerged,
crossing Carpenter’s Bayou. Placement will continue to Lost Lake thru the duration of
the project.

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU
The dredge “Meridian” (Bean/Stuyvesant) Dredge Meridian is scheduled to be in dry
dock, will then leave the site to go do dredging for Wilmington District, not expected to
return to Galveston District until May 2001.

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY
The dredge “George D. Williams” (Weeks) is operating in the HSC between buoy 81
and the Bayport Channel.  Submerged discharge lines extend across the channel, to
Placement Area No. 14 on the east side of the HSC.

GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU
There are no dredges currently operating in this reach of channel, with the exception of a
small dredge that will be operating outside the channel limits on the bay side of the
mooring buoys near mile marker 375.  In addition, there are floating plant operating at
the waters edge near mile marker 380, installing erosion protection on the shoreline.
Dredging within the channel limits are expected to commence next month.  Expected
contract completion is April 2001.

GIWW - ROLLOVER PASS TO GALVESTON CAUSEWAY
The Dredge "J. N. Fisher" (Kingfisher) is currently dredging near the intersection of the
Houston Ship Channel (Flare Area) near the Pelican Island Spit.  Dredged materials are
being deposited on the Pelican Isalnd Spit in the open water.  It is expected to remain in
that area until the end of January 2001.  The Dredge "Shamrock" is expected to begin
dredging in the alternate channel from the Pelican Island Bridge to the Galveston
Causeway and complete by early February.  Disposal will be in adjacent open water
placement areas.  Expected contract completion is April 2001.



GIWW – BRAZOS RIVER FLOODGATES
J&S Contractors, Inc. will be working on the east floodgates and associated mechanical
systems, Mondays through Fridays. The floodgates have been removed from the recesses
and work will be performed on the bank adjacent to the GIWW. Expected completion is
April 2001.

MOUTH OF THE COLORADO
American Dredging will be operating near the weir jetty (impoundment basin) installing
geotube for short periods; expected completion is January 2001.

CORPUS CHRISTI SHIP CHANNEL, TEXAS
LA QUINTA CHANNEL AND TURNING BASIN

The Dredge “32” (Mike Hooks), will be operating in the La Quinta Ship Channel
beginning at the Corpus Christi Ship Channel Junction and extending to the La Quinta
Turning Basin.  Floating and submerged lines will extend along the West bank to a
Placement Area located on the West bank. Estimated completion is February 2001.

NAVAL STATION – INGLESIDE, TEXAS
TURNING BASIN AND DOCKING AREA

Dredging complete.

BIH - BROWNSVILLE SHIP CHANNEL & PORT  ISABEL CHANNEL &
TURNING BASIN

The Dredge “Leonard Fisher” (Kingfisher)  will be operating in the Brownsville Ship
Channel  between Mile Marker 1 and Mile Marker 11.  Floating and submerged lines will
extend along the South Bank  to Placement Areas located on the South Bank.  Estimated
completion is March 2001.

BIH – BRAZOS ISLAND HARBOR - BROWNSVILLE ENTRANCE CHANNEL
Dredging complete.

• Caution and slow speed is advised near all ongoing work areas.
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted.
• Dredging operations will continue through the month unless otherwise indicated.
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges

should be contacted for coordination of passing and movement near operations.
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